Risk Management Plan

Project: HealthFirst Care Initiative

Date: 17 February 2026

1. Introduction

This document presents the Risk Management Plan for the HealthFirst Care Initiative. The objective of this plan is to systematically identify, assess, and prioritize risks that may impact project execution, system integration, stakeholder adoption, and regulatory compliance. The plan includes a Risk Register and a Risk Assessment Matrix to support proactive risk mitigation and informed decision-making.

2. Risk Identification

Risks were identified through analysis of project documentation including the Business Requirements Document (BRD), Requirement Traceability Matrix (RTM), stakeholder analysis, workflow models, and operational dashboard insights. Risks were categorized into Technical, Operational, Stakeholder, Financial, and Regulatory domains.

3. Risk Register

Risk scores were calculated using the formula: Risk Score = Probability × Impact (Scale: 1 = Low, 5 = Very High).

Project: HealthFirst Care Initiative
Date: 17 February 2026

#	Cause (Condition/Situation)	Event	Impact	Risk Owner	Category	Probability Risk Rating	Impact Risk Rating	Risk Score	Trigger	Response
1	HIS Integration Complexity	Record synchronization failure between scheduling system and HIS	Double booking, appointment instability, patient dissatisfaction	IT Manager	Technical	4	5	20	Data mismatch during integration testing	Conduct parallel system testing, API validation, reconciliation logs
2	Legacy Data Quality Issues	Data migration errors during system transition	Loss of critical patient records, operational disruption	IT Manager	Technical	4	5	20	Errors detected in test migration	Perform multiple staged test migrations with validation checkpoints
3	Staff Resistance to Workflow Changes	Low adoption of new scheduling system	Continued capacity leakage and manual overrides	Operations Manager	Stakeholder Engagement	4	4	16	High manual overrides post-implementation	Structured training, super-user champions, phased rollout
4	Scheduling System Misconfiguration	Demand clustering continues despite system redesign	Continued capacity leakage and failure to achieve targeted utilization	Project Manager	Operational	3	4	12	High cancellation rates in peak hours	Continuous KPI monitoring and rule recalibration
5	Resource Downtime	Higher-than-expected equipment unavailability	Reduced effective capacity and performance targets missed	Facilities Manager	Operational	3	4	12	Increase in maintenance logs	Preventive maintenance scheduling and downtime tracking
6	Data Privacy Exposure	Patient data breach during HIS deployment	Regulatory penalties and reputational damage	Compliance Officer	Regulatory / Compliance	3	5	15	Security vulnerability detected	Encryption, role-based access control, security audit
7	Budget Constraints	Extended implementation timeline	Increased project cost and ROI delay	Project Sponsor	Financial	2	4	8	Milestone delays or vendor extension requests	Contingency reserve and milestone-based vendor payments
8	Dashboard Misinterpretation	Incorrect strategic decisions	Misallocation of resources	Business Analyst	Operational	2	3	6	Leadership confusion about KPIs	KPI documentation and executive briefing sessions
9	Regulatory Non-Compliance	Failure to meet healthcare data standards	Legal exposure	Compliance Officer	Regulatory	2	5	10	Audit finding or compliance alert	Regular compliance audits and documentation reviews
10	Peak Demand Concentration	Continued instability in 17:00–18:00 slot	Low completion rate and CSAT impact	Operations Manager	Operational	3	4	12	Completion rate <30% during peak	Dynamic scheduling redistribution and pricing incentives

4. Risk Assessment Matrix

A 5 × 5 Risk Assessment Matrix was used to prioritize risks based on their Probability and Impact ratings. Risks scoring between 15–25 are classified as High (Immediate action required), 8–14 as Moderate (Active monitoring required), and 1–7 as Low (Periodic review).

The following risks fall within the High Priority category and require immediate mitigation and executive monitoring:

- High Priority Risks (Score ≥ 15):

1. R1 – HIS synchronization failure
2. R2 – Data migration error
3. R3 – Staff resistance to adoption
4. R6 – Data privacy exposure

Project: HealthFirst Care

PROBABILITY	I	M	P	A	C	T
5						
4					R3	R1, R2
3					R4,R5, R10	R6
2				R8	R7	R9
1						
	1	2	3	4	5	

Top Risks

#	Cause	Event	Impact	Response
R1	HIS Integration Complexity	Sync failure	Double booking	Parallel testing & API validation
R2	Legacy Data Quality	Migration error	Data loss	Staged test migrations
R3	Staff Resistance	Low adoption	Continued leakage	Training & phased rollout
R6	Data Privacy Exposure	Data breach	Regulatory penalty	Encryption & audit controls

Scoring	
Watch List Low	1-6
Watch List Moderate	8-12
Urgent List High	15-25

The Risk Matrix indicates that technical integration and stakeholder adoption risks represent the highest severity exposure. Operational risks, while present, are secondary to system and compliance-related risks during the transformation phase.

5. SWOT Analysis

A SWOT analysis was conducted to evaluate the internal strengths and weaknesses of the HealthFirst Care Initiative, as well as the external opportunities and threats that may influence project success.

Strengths

- Strong governance structure supported by BRD, RTM, and stakeholder analysis
- Quantified operational insights from dashboard analysis
- Clear identification of capacity inefficiencies and demand clustering
- Defined mitigation strategies through structured risk assessment

Weaknesses

- Low appointment completion rate (28%)
- Overall resource utilization at 43%
- Dependence on manual workflows
- Data synchronization gaps between systems

Opportunities

- HIS integration for real-time data synchronization
- Recovery of unrealized productive capacity
- Process automation and predictive analytics
- Staff training and change management initiatives

Threats

- Data privacy breaches and regulatory exposure
- Staff resistance to workflow change
- System downtime during transition
- Budget overruns or implementation delays

The SWOT analysis reinforces that while HealthFirst Care faces operational and integration risks, it possesses strong analytical visibility and governance capability to support successful transformation if high-priority risks are effectively mitigated

Conclusion

The Risk Register and Risk Assessment Matrix indicate that the highest project exposure lies in technical integration, data migration, and stakeholder adoption risks. Proactive mitigation strategies such as staged testing, security controls, structured training, and continuous KPI monitoring are essential to ensure successful implementation of the HealthFirst Care Initiative. Effective execution of this risk management plan will directly support improved patient satisfaction, enhanced resource utilization, and sustainable operational stability.